PROJECT DESIGN LIST AS OF October 26, 2015

Priority | Request | Project/ Project Description Project Status Requestor
Number Date Work Designer & (Latest Update in Red)
Order No Coordinator

08/17/15 | 16R001 New Education Building-Buil new Designer (Jorge -Per State Construction Scott Travis,

glass wall from floor to ceiling at Aviles) request, this project was NC Dpt. of
location indicated on attached drawing put on hold temporally.- OITS/Facilities
at (DPI) building. Add door as (10/6/15) Division.

indicated on the drawing.

PROJECTS RELEASED AS OF October 26, 2015

Priority Start/ Project Project Description Project Notes Requestor
Number Finish Number Coordinator (Latest Update in Red)
Dates
1 05/12/15 | W.O# Art Museum Building-Fabricate and | Designer (Jorge — Project is being released. | David Clay,
2153935 | install two (2) permanent metal Auviles) NC Dpt. of
*16R002 | ladders on east building roof (Coordinator- DCR/Administr
Andy Parker) ative Division.

PROJECTS IN PROGRESS AS OF October 26, 2015

Priority Start/ Project Project Description Project Designer Notes Requestor
Number Finish Number & Coordinator (Latest Update in Red)
Dates
1 01/08/14 W.0 Green Square-DENR Building- Jorge Aviles -Waiting for Work Order | Dena Wilkins,
214-2173 | Divide existing ‘IT’ room #3413 into #2150954 (Sign Shop) to DENR/Financia
*14R001 | two (2) new offices on the 3" Floor. be completed-(8/25/15) | Service

Division




2 02/10/14 W.0 Green Square-NRC Building- Jorge Aviles -Waiting for Work Order
214-2530 | Provide and install new wall with a #2150954 (Sign Shop) to
*15R001 | door in Room 620; provide and install be completed-(8/25/15)

new elect. Outlets light switches; and
provide and install new hvac supply &
return vents as required.

Dena Wilkins,
DENR/
Financial
Service
Division

PROJECTS ON HOLD AS Of October 26, 2015

Date

Status
(Latest Update in Red)

Order
Number

Project
Number

Project Description Project Designer

& Coordinator

Requestor

PROJECTS CANCELLED AS OF October 26, 2015

Order Date Project Project Description Project Designer Status Requestor
Number Number & Coordinator (Latest Update in Red)

1 07/29/14 | 15R002 Agriculture-Annex Building- Designer (Jorge -Request for cancellation | Ella Tarver,
Build new wall partition between | Aviles) was sent to the agency- NC Dpt. of
door 552 & 554 to divide (Coordinator- (8/24/15). Agriculture/Mar
existing large room into two Scarboro Eugene) | -Per Project Coordinador, | kets/Grading
offices; and remove existing this project was cancelled | and regulatory
ceiling tiles, and provide new; due to the Requester did Division.
and provide and electrical & not respond the (30) days
Hvac work. cancellation notice.

(10/26/15)

1 02/09/15 | W.O.# 2152676 | Old Revenue Building-Install Designer (Jorge -Cancelled by the agency- | John McLamb,
ballsistic Proof layers under and | Aviles) (9/04/15) Old Revenue/
behind the services counter; and | (Coordinator- Secretary of
install bullet proof glass in the Scarboro Eugene) State.
upper area as required.




